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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern, and proposes a comprehensive, installation-wide
approach, along with the costs and schedules associated with conducting investigations and taking the necessary remedial 
actions.

In an effort to coordinate planning information between the restoration manager, the Installation Management Command 
(IMCOM)-Central, the US Army Environmental Command (USAEC), US Army Garrison-Detroit Arsenal (USAG-DTA), the 
executing
agencies, the regulatory agencies, and the public, an IAP was completed. The IAP is used to track requirements, schedules, 
and tentative budgets for all major Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEBD-CC

AEDB-R

AS

BASEOP

Bldg

BRAC

CAP

CC

CR

DERP

FY

IAP

IMCOM

IR

IRA

K

MDEQ

MR

NFA

PAH

POL

RAB

RC

RIP

SANGB

SI

SVE

SVOC

TAPP

TRC

USACE

USAEC

USAG-DTA

VOC

Army Environmental Database-Compliance-related Cleanup

Army Environmental Database-Restoration

Air Sparging

Base Operations

Building

Base Realignment and Closure

Corrective Action Plan

Compliance-related Cleanup

Compliance Restoration

Defense Environmental Restoration Program

Fiscal Year

Installation Action Plan

Installation Management Command

Installation Restoration

Interim Remedial Action

thousand

Michigan Department of Environmental Quality

Munitions Response

No Further Action

Polycyclic Aromatic Hydrocarbons

Petroleum, Oil and Lubricants

Restoration Advisory Board

Response Complete

Remedy-In-Place

Selfridge Air National Guard Base

Site Inspection

Soil Vapor Extraction

Semi-volatiles

Technical Assistance for Public Participation

Technical Review Committee

US Army Corps of Engineers

US Army Environmental Command

US Army Garrison-Detroit Arsenal

Volatiles
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Installation Information
Installation Locale

Installation Mission
This site was built as part of the NIKE missile defense system, the building and the underground storage tanks (UST) were part of 
the support buildings for the silo.  Subsequent to that use, the Army used this site for support of base operations (BASEOP). 
Currently, the Army has no mission at the site.  The current occupant uses the site as a vehicle maintenance service center.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
DETROIT ARSENAL is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

CR

Primary Contaminants of Concern: Metals, Other (Methane), Petroleum, Oil and Lubricants (POL), Polycyclic 
Aromatic Hydrocarbons (PAH), Semi-volatiles (SVOC), Volatiles (VOC)

Groundwater, Other (Vapor intrusion), Soil, Surface Water

The USAG-DTA site (CC-002) is located on the Selfridge Air National Guard Base (SANGB). The property is on the US Air 
Force Real Property Inventory.

Building (Bldg) 1533 and its associated parking lots and drainage area occupy approximately 2 acres.

RAB established 199511

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

2
Mt. Clemens

Macomb
Michigan

Affected Media of Concern:

State

US Army Corps of Engineers (USACE)-Louisville District

Michigan Department of Environmental Quality (MDEQ)
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5-Year / Periodic Review Summary

Complete
Complete
Complete

Status
200909
201409
200407

Start Date
200912
201412
200412

End Date
2010
2015
2005

End FY

FOST-6 DECISION DOCUMENT
Site Wide Decision Document/RAP

Associated ROD/DD Name
DATP95--44, DATP95-42, DATP95-43
DATP95--44, DATP95-20, DATP95-21, DATP95-22, 
DATP95-23, DATP95-24, DATP95-25, DATP95-26, DATP95-
27, DATP95-28, DATP95-29, DATP95-30, DATP95-31, 
DATP95-32, DATP95-33, DATP95-34, DATP95-35, DATP95-
36, DATP95-37, DATP95-38, DATP95-39, DATP95-40, 
DATP95-41, DATP95-42, DATP95-43, DATP95-45, DATP95-
46, DATP95-47, DATP95-48, DEARS-15, DEARS-3, 
SWITCHGEAR

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

Vapor Intrusion required per Michigan Department of Environmental Quality law.Results

Vapor Intrusion in process of being accessed by environmental legal department.Actions

Pending approval.Plans

To be determined. 
Recommendations and Implementation Plans:
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
CR

Prior Year Progress: During FY15 the CAP was implemented. The AS system continued operation.   

Future Plan of Action: The CAP implementation will continue into FY17. The exit strategy for the AS system will be 
developed during the CAP implementation. Monitoring of groundwater and soil gas will continue as 
needed to close the site, with five years of quarterly sampling anticipated. RI sampling will be started 
at CC-003 in FY16.  

In 1990, the Air Force issued a permit granting the Army use and occupancy of real property identified as Facility 1533, Vehicle 
Maintenance Shop, SANGB. The term of occupancy was for five years from 1989 through 1994. The tenant permit was silent 
regarding the on-site UST. In 1991, the Army, as user of the site USTs, discovered that they were losing fuel and upon further 
investigation, determined that the tanks were leaking. Because there was no way to determine how long the leak had been 
occurring, the Army, as tenant at the site, took action and excavated the leaking tanks.

The Army submitted a notice of the release and contaminated soil conditions to the Michigan Department of Natural Resources 
(now known as MDEQ). The Army, as the tenant, funded a voluntary partial cleanup of the site; however, the responsibility and 
ramifications of assuming this task from the host were not fully understood. Subsequent to the partial cleanup action, the Army 
petitioned the MDEQ for site closure, but it was rejected. When the Army tenant permit issued by the Air Force was terminated, 
there was acknowledgement by both the Army and the Air Force that the site was contaminated and in need of further 
characterization and remediation.

Between discovery of the contamination and the present, the site has been extensively studied and an air sparging (AS) system 
was installed and operated to protect private residential drinking water wells near the base.

In 2011, despite not having a signed agreement, the Army was assigned responsibility for the site cleanup under the Installation 
Restoration Program (IRP). Because of the length of time that the site has been in existence, and the lack of effort to reach a site 
decision regarding target cleanup levels, the first step will be outreach with MDEQ to establish objectives and criteria for the site 
cleanup. Based on a 2010 final site investigation and corrective action plan (CAP) containing historic groundwater monitoring 
data, it is expected that MDEQ will require additional groundwater monitoring to ensure that groundwater remediation is not 
compromised and is protective of the private residential drinking water wells.

The site and building structure are currently occupied and used as an industrial/commercial site for vehicle maintenance.  The 
current occupant was granted use of this site by the Michigan Air National Guard 127th Wing which controls this property.

In 2014 the Detroit Arsenal encountered contaminated soil and groundwater during utility work. A single groundwater sample was 
taken.  The soil was not analyzed. The groundwater sample results had two parameters above state cleanup criteria.  It is 
suspected the contamination may be following the utility pathways. The remedial investigation (RI) phase began with the ground 
water sample in fiscal year (FY)14. A contract to investigate the nature and extent of soil and ground water contamination was 
awarded in FY15.  The investigation will proceed in the spring of 2016.
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DETROIT ARSENAL

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

2/0

Installation Site Types with Future and/or Underway Phases
1

1

Soil Contamination After Tank Removal

Underground Storage Tank

Most Widespread Contaminants of Concern

Metals, Other (Methane), Petroleum, Oil and Lubricants (POL), Polycyclic Aromatic Hydrocarbons (PAH), Semi-volatiles 
(SVOC), Volatiles (VOC)

Media of Concern

Groundwater, Other (Vapor intrusion), Soil, Surface Water

199212

202106

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CC-003)

(CC-002)

201908/202106Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

IRA

IRA

IRA

IRA

Building 1533 Diesel UST 
Gasoline UST
Building 1533 Diesel UST 
Gasoline UST
Building 1533 Diesel UST 
Gasoline UST
Building 1533 Diesel UST 
Gasoline UST
Building 1533 Diesel UST 
Gasoline UST

2003

2004

2004

2004

2004

Site Name Action FYRemedy

WASTE REMOVAL - SOILS

NATURAL ATTENUATION

SOIL VAPOR EXTRACTION

AIR SPARGING

NATURAL ATTENUATION

Site ID
CC-002

CC-002

CC-002

CC-002

CC-002

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

In FY16 the CAP for site CC-002 will be implemented. Several strategies will be implemented. In FY 16 contaminated soil in the 
location of the former fuel tanks will be removed.  This action will allow the current AS/soil vapor extraction (SVE) system to be 
decommissioned approximately in FY18. An additional AS/SVE unit will be installed to address the plume underneath Bldg 1533. 
Groundwater, soil gas, and vapor intrusion monitoring will continue for a period of five years after the CAP is implemented and 
site closure is anticipated in FY21. 

Site CC-003 was discovered in July 2014.  The RI phase has begun.

Cleanup Exit Strategy

On Dec. 29, 2008, the Office of the Deputy Under Secretary of Defense for Installations and Environment, issued an interim 
policy for the Defense Environmental Restoration Program (DERP) eligibility that rescinded the 1986 eligibility date for the IRP 
and the 2002 eligibility date for the Military Munitions Response Program. This made many sites previously addressed in the 
Army's Compliance-related Cleanup (CC) program eligible for the DERP. Sites which are now eligible for the Munitions 
Response (MR) program have been migrated from Army Environmental Database-Compliance-related Cleanup (AEDB-CC) 
and given the naming convention of other MR sites. The newly eligible non-MR type sites are considered to be Installation 
Restoration (IR) sites; however, the newly eligible sites are being coded as Compliance Restoration (CR) in Army Environmental 
Database - Restoration (AEDB-R) to distinguish them from the original IR sites and IR metrics.

Environmental restoration activities managed by USAG-DTA include only one CR site at SANGB.

Site CC-002, Bldg 1533, is contaminated by leaking from two former fuel USTs. The contaminants of concern are: total 
petroleum hydrocarbons, diesel and gasoline range organics, volatile organic compounds, and polyaromatic hydrocarbons. 
These contaminants are typical for leaking UST sites. The media of concern are: soil, groundwater, vapor intrusion, and surface 
water.

The site investigation phase was completed and approved by MDEQ in FY14. The CAP was completed and approved in FY15. 
The contract to implement the CAP was awarded in FY15. CAP implementation will begin summer of FY16.

At the Detroit Arsenal, site CC-003, contaminated soil and groundwater were encountered during utility work in July 2014. The 
suspected source was the removal of an underground fuel tank farm in the 1990s. Therefore the contaminant of concern are 
petroleum fuel related. A single groundwater water sample was taken. The soils were not sampled. The sample results had two 
parameters above state clean-up criteria. It is suspected the contamination may be following the utility pathways. The RI phase 
began in FY14 and is anticipated to be complete in 2019.
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2010

2014

2015

Final Site Investigation/Corrective Action Plan, Bldg 
1533

Final Site Investigation Report (1533)

Final Corrective Action Plan (1533)

AMEC

AMEC

AMEC

MAR-2010

MAR-2014

JAN-2015

 Previous StudiesCR

Title Author Date
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DETROIT ARSENAL

Compliance Restoration

Site Descriptions
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Site ID: CC-002
Site Name: Building 1533 Diesel UST Gasoline UST

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Polycyclic Aromatic Hydrocarbons (PAH), Semi-
volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Other (Vapor Intrusion), Soil, 
Surface Water

Phases           Start            End   
ISC..................
INV..................
CAP.................
IRA..................
IMP(C).............
IMP(O)............

199212........
199301........
200810........
200303........
201503........
201606........

199212
200301
201505
200401
201707
202106

RIP Date: 201707

RC Date: 202106

Historically, Bldg 1533 and the associated area is a former NIKE missile site and support building.  

In 1990, the Air Force issued a permit granting the Army use and occupancy of the real property, in land tenant capacity, identified
as Building 1533, Vehicle Maintenance Shop, SANGB, Michigan.  The term of occupancy was for five years from 1989 through 
1994.  The permit was silent with regards to the two USTs (one gasoline and one diesel) located onsite.  

In 1991, the Army discovered they were losing fuel from the USTs and, upon further investigation determined the tanks were 
leaking.  In 1992, as it was impossible to determine how long the USTs had been leaking, the Army excavated the two USTs. 
Subsequently, the Army submitted a notice of release and contaminated soil conditions to the MDEQ. Following the partial 
cleanup action, the Army petitioned the MDEQ for site closure. Site closure was not granted.  

In 1994, the Army vacated the site. There was an acknowledgement by both the Army and the Air Force that the site was 
contaminated and would require further characterization and remediation.The current tenant uses the site in an 
industrial/commercial capacity.  They were granted use of the site by the Michigan Air National Guard 127th Wing which controls 
said property. 

In 2009, due to changes in DERP eligibility, the site was migrated from database AEDB-CC to AEDB-R. Prior to the opening of 
FY13 AEDB-R spring data call, site CC-002 was removed from reporting under US Army Garrison-Michigan and realigned to 
report under USAG-DTA.

In 2010 MDEQ identified potential data gaps including, but not limited to, incomplete horizontal/vertical delineation, vapor intrusion 
concerns, and uncertain hydrologic conductivity with a downgradient drainage trench.

In 2011, despite not having a signed agreement between the Army and the Air Force, the Army was assigned responsibility for the
site cleanup under IRP.  Between 2003 and 2005, an AS/SVE system was installed as an interim preventive measure for off-base 
migration of contaminants. MDEQ approved the system based on the initial site investigation. The Base Realignment and Closure 
(BRAC) of 2005 identified the SANGB for closure.  As a result, all Army cleanup sites with an identified SANGB location 
automatically dropped out of the Army's cleanup programs. The SANGB continued to fund the AS/SVE out of BASEOP dollars 
until closure in September 2008.  The USAG-DTA provided BASEOP dollars for AS/SVE operations in 2009, as a temporary 
measure.  The USAG-DTA was unable to sustain site funding as this was an unauthorized SANGB mission. In 2012, a contract 
was awarded to repair, operate, and maintain the AS/SVE and complete an site inspection (SI) which addressed the data gaps. 
After completion of the SI the CAP was awarded in 2014. 

During the SI it was determined the SVE system was not needed.  With MDEQ approval the SVE was shut down in June 2014.  
The AS system remains in operation.  The final round of quarterly monitoring under the site investigation contract was completed 
July 2015.


Regulatory Driver: RCRA
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Site ID: CC-002
Site Name: Building 1533 Diesel UST Gasoline UST

CLEANUP/EXIT STRATEGY
The site investigation was completed in FY14. The CAP (SI/CAP) contract was awarded in FY14 and completed in FY15. The 
contract for CAP implementation was awarded in FY15.  CAP implementation will begin in FY16. It is anticipated groundwater, soil 
gas, and vapor intrusion monitoring will continue for five years after CAP implementation. Site closure is anticipated in FY21.

A CAP was completed and approved in January 2015. The contract for implementing the approved CAP was awarded in July 
2015. CAP construction and implementation begins summer 2016.
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Site ID: CC-003
Site Name: NE Ut Corridor Bldg 203/212

CLEANUP/EXIT STRATEGY
The RI phase began in July 2014. The RI is anticipated to be complete in August 2019.  

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL)

Media of Concern: Groundwater, Soil, Surface Water

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

201407........
201407........
201408........

201407
201407
201908

RIP Date: N/A

RC Date: 201908

Contaminated soil and groundwater were encountered at site CC-003 during utility work. Contamination appears to have followed
the utility pathway. A groundwater sample has two parameters above the state cleanup criteria. Soils need to be analyzed for 
contaminants of concern.

A contract for an RI and feasibility study to determine the nature and extent of the potential contamination was awarded in July 
2015. The site investigation is anticipated to begin spring 2016.

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation

Site Closeout (No Further Action) Summary

There are no NFA sites
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 ScheduleCR

Date of CR Inception:  199212

1993

2003

2004

2014

2015

ISC

INV

IRA

PA
SI

CAP

(CC-002 - Building 1533 Diesel UST Gasoline UST)

(CC-002 - Building 1533 Diesel UST Gasoline UST)

(CC-002 - Building 1533 Diesel UST Gasoline UST)

(CC-003 - NE Ut Corridor Bldg 203/212)
(CC-003 - NE Ut Corridor Bldg 203/212)

(CC-002 - Building 1533 Diesel UST Gasoline UST)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: N/A

202106Estimated Completion Date of CR at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 201707

Past Phase Completion Milestones
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DETROIT ARSENAL CR Schedule

IMP(C)

IMP(O)

RI/FS

0

1

1

0

1

1

0

1

0

0

1

0

0

0

0

1

1

1

CC-002

CC-003

Building 1533 Diesel UST Gasoline 
UST

NE Ut Corridor Bldg 203/212

SITE ID

SITE ID

SITE NAME

SITE NAME

PHASE

PHASE

FY17

FY17

FY18

FY18

FY19

FY19

FY20

FY20

FY21

FY21

FY22+

FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

RAB established 199511

Potential TAPP: N/A

Additional Community Involvement Information  

A RAB was established for the Detroit Arsenal BRAC site in 1995 and then adjourned in 2002.  There has never been a 
RAB covering the non-BRAC actions for Detroit Arsenal.  Site CC-002 (1533) is not located at the Detroit Arsenal.  The site
is located at SANGB on Air Force property that was formerly permitted to the Army. Site CC-002 is covered by the SANGB 
RAB and community involvement efforts.  The National Guard Bureau is the one point of contact with the public and 
regulators for any issue dealing with SANGB property.

The Army prepared an addendum to the SANG CIP in January 2014 which covers site CC-002.

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

RAB Adjournment Date: 
RAB Adjournment Reason: 

200204
All environmental restoration remedies are in place and are operating properly and successfully.

Administrative Record is located at 

US Army Garrison Detroit Arsenal
Directorate of Public Works (Environmental MS117)
6501 East Eleven Mile Road
Warren, MI 48397-5000

Information Repository is located at 
Selfridge Air National Guard Base
127th Wing CEV
29570 Wilbur Wright Blvd
Selfridge ANG Base
MI 48045-5195 

Community Involvement Plan (Date Published): 201510
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